
Item Comment
Estimated Cost 

by EVS

Temp Signal 

by City

Temp Interconnect 

by City

Salvage Signal 

by City

Install Signal 

by City
Total City portion MSFA portion

Traffic and TPE Comments EVS Comment
Traffic Management Plan TBD

Two-Way 6th Street
6th Street Signal Systems

- 6th and Carew New System $200,000 $200,000.00 $200,000.00 $100,000.00 $100,000.00 Delta of a rapid flashing beacon and full signal

- 6th and 10th Ave New System $200,000 $200,000.00 $200,000.00 $100,000.00 $100,000.00 Delta of a rapid flashing beacon and full signal

- 6th and 11th Ave Modified System $50,000 $57,917.08 $17,882.45 $104,720.01 $180,519.54 $91,951.85 $88,567.70 Based on 1 corner Total $180,519.54*.25

- 6th and Chicago Modified System $50,000 $58,068.88 $15,099.28 $113,352.81 $186,520.97 $64,226.05 $122,294.93 Based on 2 corners Total $186,520.97*.5

- 6th and Park Modified System $50,000 $43,871.03 $11,590.31 $80,919.35 $136,380.69 $46,254.83 $90,125.86 Based on 2 corners Total $136,380.69*.5

1100 LF Curb @ $15/LF (GMP)

6th Street North Curb, Pvmt, Ped Ramps  830 SY Pavement @ $75/SY (GMP)

Sidewalk & Drainage 6 Ped Ramps @ $1,500 EA (GMP)

12,725 SF Sdwk @ $9.00/SF (GMP)

5 Drain Struc @ $ 3,500 EA

50 SY Pavement @ $75/SY

6 Ped Ramps @ $1,500 EA

6
th

 Street Pavement Markings $5,000 $5,000.00 $5,000.00

6th Street Chip Seal Wearing Course 

(MNDOT 2404.618)

Demolition $50,000 $50,000.00 $50,000.00

Temporary Traffic Control $15,000 $15,000.00 $15,000.00

$697,900 $1,142,321.20 $402,432.72 $739,888.48

11TH Ave Modifications

11th Ave Chip Seal Wearing Course 

(MNDOT 2404.618)

5th Street Reconstruct East of 11th
- 5th and 11th Signal Modified System $50,000 $49,176.44 $25,648.56 $86,771.50 $161,596.50 $56,210.03 $105,386.47 Based on 2 corners Total $161,596.50*.5

11th Av from Wash to 7th St Temp Interconnect $66,379.26 $66,379.26 $0.00 $66,379.26 MSFA pay 100%

443 LF Curb @ $15/LF 

5th Street Curb, Pvmt, Ped Ramps 415 SY Pvmt @ $75/SY

Sidewalk & Drainage 2 Ped Ramps @ $1,500 EA

2 Drain Struc @ $ 3,500 EA

$108,970 $286,945.76 $56,210.03 $230,735.73

5th Street Reconstruct West of Chicago
- 5th and Chicago Signal Modified System $50,000 $42,983.00 $19,894.82 $51,390.09 $114,267.91 $35,642.46 $78,625.46 Based on 2 corners Total $114,267.91*.5

- 5th and Park Signal Modified System $50,000 $50,000.00 $0.00 $50,000.00 Will the project extend to this intersection???

280 LF Curb @ $15/LF 

5th Street Curb, Pvmt, Ped Ramps 4 Ped Ramps @ $1,500 EA

Sidewalk & Drainage 21,800 SF Sdwk @ $9.00/SF

2 Drain Struc @ $ 3,500 EA

$313,400 $377,667.91 $35,642.46 $342,025.46

All street signs for reopening 6th and 11th $0 $10,000.00 $0.00 $10,000.00

$0 $60,000.00 $0.00 $60,000.00

Construction Total $806,870 $1,866,934.87 $494,285.21 $1,372,649.67

Administrative, Design, Fees, Etc. 20% $161,374 $373,386.97 $0.00 $373,386.97

Construction Contingency 20% $161,374 $373,386.97 $98,857.04 $274,529.93

Project Total $1,129,618 $2,613,708.82 $593,142.25 $2,020,566.57

100% MSFA

50% MSFA 

25% MSFA

City of Minneapolis Traffic Division would perform all as-built data 

collection and drawings for signals and lighting systems
$20,000.00$0.00

$0.00

$0.00

As-built drawings $0

$30,000.00

$20,000.00

$111,000.00

$50,770

$213,400

$8,200.00

$213,400.00

$17,500

6th Street Public Infastructure Improvements

City of Minneapolis Paving Lab would perform all materials testing and 

inspection on city infrastructure

Materials testing and inspection of city owned 

infrastructure

$111,000.00Lighting $20,000
16 lights impacted (10 on 6th St and 6 on 6th St) Remove and reinstall 

10 lights at $8,500 per = $85K + 6K for salvage on lights 5th St + $20K 

for temp system durng construction = $111K (estimated )

$0 $30,000.00

10,100 SY @ $4/SY $40,400

2,050 SY @ $4/SY $8,200

6th Street South Curb & Ped Ramps $12,750

$17,500.00

$0.00

$40,400.00

$17,500.00

$0.00

$40,400.00

$213,400.00

$8,200.00

$50,770.00 $50,770.00

Cost for required drainage improvements.  

Other items in GMP.

All work betwween Park and Chicago to be 

part of a separate project.

Work required for striping of 11th 

Work required to modify intersecion 

removing curve and adding pavement to 

maintain freeway exit


